

Project Execution Plan

October 2003



A U.S. Department of Energy Multilaboratory Project

SPALLATION NEUTRON SOURCE

Argonne National Laboratory • Brookhaven National Laboratory • Thomas Jefferson National Accelerator Facility • Lawrence Berkeley National Laboratory • Los Alamos National Laboratory • Oak Ridge National Laboratory

This report was prepared as an account of work sponsored by an agency of the United States government. Neither the United States government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States government or any agency thereof.

TABLE OF CONTENTS

ACQUISITION EXECUTIVE PLANS AND CONTROLLED ITEMS (July 2002)

1. INTRODUCTION	2
1.1 PEP Structure and Use.....	2
1.2 PEP Approval and Revisions.....	3
2. MISSION NEED AND JUSTIFICATION	3
2.1 Mission Need	3
2.2 DOE Mission	4
2.3 Project Goals and Risks	4
2.4 Alternatives	5
3. PROJECT DESCRIPTION	6
4. MANAGEMENT SYSTEMS	6
4.1 Organization and Responsibilities	6
4.2 Interactions and Interfaces	12
4.3 Basis for Agreements.....	12
4.4 Work Breakdown Structure	12
4.5 Acquisition Strategy	13
4.6 Work Authorization	13
4.7 Project Summary Schedule	14
4.8 Financial Management.....	14
4.9 Quality Assurance.....	14
4.10 Project Monitoring and Assessment	14
5. ENVIRONMENT, SAFETY, HEALTH, AND SECURITY	16
5.1 National Environmental Policy Act.....	16
5.2 Plant Safety	16
5.3 Waste Minimization & Pollution Prevention.....	16
5.4 Construction/Industrial Safety	16
6. RESOURCE PLANNING	16
7. TRANSITION TO OPERATIONS	17
7.1 Facility Startup.....	17
7.2 Lessons Learned	17
8. PROJECT BASELINES AND CHANGE CONTROL THRESHOLDS	17

TABLE OF CONTENTS (Continued)

APPENDIX A—OFFICE OF SCIENCE PROGRAM PLANS AND CONTROLLED ITEMS (April 2002) A-1

1. INTRODUCTION..... A-2

2. MISSION NEED AND JUSTIFICATION A-2

3. PROJECT DESCRIPTION A-2

4. MANAGEMENT SYSTEMS..... A-2

 4.1. Inter Program Coordination A-2

 4.2. Organization and Responsibilities A-2

 4.3. Work Authorization A-4

 4.4. Project Monitoring and Assessment A-4

 4.5. Level 1 Change Control A-4

 4.6. Summary Schedule of DOE Milestones A-4

5. ENVIRONMENT, SAFETY, HEALTH, AND SECURITY..... A-6

6. RESOURCE PLANNING A-7

7. TRANSITION TO OPERATIONS..... A-7

8. PROJECT BASELINES AND CHANGE CONTROL THRESHOLDS..... A-8

MEMORANDUM OF AGREEMENT (SC/DP)

TABLE OF CONTENTS (Continued)

APPENDIX B—DOE-ORO PROJECT OFFICE PLANS AND CONTROLLED ITEMS (October 2003)	B-1
1. INTRODUCTION	B-2
2. MISSION NEED AND JUSTIFICATION	B-2
3. PROJECT DESCRIPTION	B-2
4. MANAGEMENT SYSTEMS	B-2
4.1. Inter-site Office Coordination.....	B-2
4.2. Organization and Responsibilities	B-3
4.3. Work Breakdown Structure	B-3
4.4. Acquisition Strategy	B-3
4.5. Work Authorization	B-5
4.6. Project Management Levels.....	B-5
4.7. Financial Management and Resource Planning.....	B-6
4.8. Quality Assurance.....	B-9
4.9. Project Monitoring and Assessment	B-9
4.10. Performance Reporting	B-9
4.11. Public Relations/Participation.....	B-10
5. ENVIRONMENT, SAFETY, AND HEALTH	B-11
5.1. NEPA Compliance.....	B-11
5.2. Integrated Safety Management	B-11
5.3. Waste Minimization and Pollution Prevention	B-11
5.4. Permitting and Licensing	B-11
5.5. Construction and Industrial Safety	B-12
5.6. Operational Safety Basis.....	B-12
6. RESOURCE PLANNING	B-13
7. TRANSITION TO OPERATIONS	B-13
7.1. Systems Turnover	B-13
7.2. Low power operations phase	B-14
8. PROJECT BASELINES AND CHANGE CONTROL THRESHOLDS	B-15
8.1. Schedule Milestones	B-16
MEMORANDUM OF AGREEMENT (SITE OFFICES)	

TABLE OF CONTENTS (Continued)

APPENDIX C—SNS PROJECT OFFICE PLANS AND CONTROLLED ITEMS (October 2003)	C-1
1. INTRODUCTION	C-2
2. PROJECT ORGANIZATION AND RESPONSIBILITIES	C-2
2.1 Partnership	C-2
2.2 Participant Responsibilities.....	C-2
2.3 Advisory Committees	C-9
3. WORK BREAKDOWN STRUCTURE	C-10
4. MANAGEMENT SYSTEMS	C-10
4.1 Work Authorization and Management of Funds	C-10
4.2 Configuration Management	C-11
4.3 Document and Records Management	C-11
4.4 Project Monitoring and Assessment	C-11
4.5 Performance Measurement Plans and Procedures	C-12
4.6 Research and Development Activities Management	C-12
5. QUALITY ASSURANCE	C-12
6. ENVIRONMENT, SAFETY AND HEALTH	C-13
7. TRANSITION	C-13
8. PROJECT BASELINES	C-13
8.1 Technical.....	C-13
8.2 Cost	C-13
8.3 Schedule.....	C-14
9. REPORTING	C-14
MEMORANDUM OF AGREEMENT	

TABLE OF CONTENTS (Continued)

APPENDIX D - Project Data Sheet (FY 04)..... D-1

ACRONYM LIST

A-E	Architect Engineer
ALD	Associate Laboratory Director
ANS	Advanced Neutron Source
BES	Basic Energy Sciences
BESAC	Basic Energy Sciences Advisory Committee
CAD	Computer Aided Design
CBB	Contract Budget Baseline
CCB	Change Control Board
CCDTL	Coupled-Cavity Drift-Tube Linac
CCL	Coupled-Cavity Linac
CD	Critical Decision
CDR	Conceptual Design Report
CE	Funding Type - Capital Equipment
CM	Construction Manager
COR	Contracting Officer's Representative
D&D	Decommissioning & Decontamination
DAC	Design Analysis Calculations
DP	Defense Programs
DTL	Drift-Tube Linac
DOE	Department of Energy
EAC	Estimate At Completion
EIS	Environmental Impact Statement
EMI/RFI	Electromagnetic Interference/Radio Frequency Interference
ESAAB	Energy Systems Acquisition Advisory Board
ES&H	Environment Safety & Health
FCO	Field Change Order
FCR	Field Change Request
FMEA	Failure Mode Effects Analysis
FSAD	Final Safety Assessment Document
FSAR	Final Safety Analysis Report
FTE	Full Time Equivalent Employees
FTP	File Transfer Protocol
GeV	Giga-Electron Volts
HEBT	High Energy Beam Transport
HQ	DOE Headquarters
Hz	Hertz (Cycles/Second)

ACRONYM LIST (Continued)

I&C	Instrumentation and Control
IDD	Interface Definition Documents
IP	EIS Implementation Plan
IPNS	Intense Pulsed Neutron Source
ISDD	Integrating System Design Description
ISMS	Integrated Safety Management System
JPODPM	Joint Program Office Direction on Project Management
kW	Kilo Watts
LANSCÉ	Los Alamos Neutron Science Center
LEBT	Low Energy Beam Transport
LI	Funding Type - Line Item
LMER	Lockheed Martin Energy Research, Inc.
LMES	Lockheed Martin Energy Systems, Inc.
m	Meters
mA	Milliampere
M&O	Management and Operating Contractor
MAP	Mitigation Action Plan
MEBT	Medium Energy Beam Transport
MOA	Memorandum of Agreement
MR	Management Reserve
msec	Milli-Second
MSSR	Milestone Schedule Status Report
MW	MegaWatts
μ sec	Micro-Second
NEPA	National Environmental Policy Act
NOI	EIS Notice of Intent
NRC	Nuclear Regulatory Commission
OP	Funding Type - Operating Expense
OPC	Other Project Cost
ORNL	Oak Ridge National Laboratory
ORO	Oak Ridge Operations
OSR	Operational Safety Requirements

ACRONYM LIST (Continued)

PCO	Project Change Order
PCR	Project Change Request
PEP	Project Execution Plan
PMCRS	Project Measurement Control & Reporting System
PP&C	Project Planning & Control
PRA	Probabilistic Risk Assessment
PSAD	Preliminary Safety Assessment Document
PSAR	Preliminary Safety Analysis Report
PSSR	Procurement Schedule Status Report
QA	Quality Assurance
R&D	Research and Development
RAM	Reliability, Availability and Maintainability
RF	Radio Frequency
RFQ	Radio Frequency Quadrapole
ROD	EIS Record of Decision
RTBT	Ring Target Beam Transport
SAD	Safety Assessment Document
SAR	Safety Analysis Report
SC	Office of Science
SCMs	Specialized Component Manufacturers
SDB	Small Disadvantaged Business
SDD	System Design Description
SNS	Spallation Neutron Source
TDBT	Target and Dump Beam Transport
TEC	Total Estimated Construction Cost
TJNAF	Thomas Jefferson National Accelerator Facility
TPC	Total Project Cost
U.S.	United States
VE	Value Engineering
WBS	Work Breakdown Structure
WWW	World Wide Web