

SNS FY 2020 Q1-2 Official (12-05-19)

-----FY20A-----

-----FY20B-----

SNS FY 2020 Q3 Unofficial (12-05-19)

SNS FY 2020 Q4 Planning (12-05-19)

-----FY20C-----

	Oct-2019		Nov-2019		Dec-2019		Jan-2020		Feb-2020		Mar-2020		Apr-2020		May-2020		Jun-2020		Jul-2020		Aug-2020		Sep-2020
1				1				1				1			1			1			1		
2				2				2				2			2			2			2		
3				3				3				3			3			3			3		
4				4				4				4			4			4			4		
5				5				5				5			5			5			5		
6				6				6				6			6			6			6		
7				7				7				7			7			7			7		
8				8				8				8			8			8			8		
9				9				9				9			9			9			9		
10				10				10				10			10			10			10		
11				11				11				11			11			11			11		
12				12				12				12			12			12			12		
13				13				13				13			13			13			13		
14				14				14				14			14			14			14		
15				15				15				15			15			15			15		
16				16				16				16			16			16			16		
17				17				17				17			17			17			17		
18				18				18				18			18			18			18		
19				19				19				19			19			19			19		
20				20				20				20			20			20			20		
21				21				21				21			21			21			21		
22				22				22				22			22			22			22		
23				23				23				23			23			23			23		
24				24				24				24			24			24			24		
25				25				25				25			25			25			25		
26				26				26				26			26			26			26		
27				27				27				27			27			27			27		
28				28				28				28			28			28			28		
29				29				29				29			29			29			29		
30				30				30				30			30			30			30		
31				31				31				31			31			31			31		
	Oct-2019		Nov-2019		Dec-2019		Jan-2020		Feb-2020		Mar-2020		Apr-2020		May-2020		Jun-2020		Jul-2020		Aug-2020		Sep-2020

Accelerator Physics

Accelerator Startup/Restore

Accelerator Physics/Maintenance Periods

Scheduled Maintenance (starts at 06:30)

Neutron Production

Transition to Neutron Production

Planned Machine Downtime (Maintenance/Upgrades)Major Unplanned Outages (background color is original plan)Planned Machine Downtime (Tunnels Closed for Equipment Tests)