
SNS FY 2026 Q1-4 Official (6-17-26)
FY26A
FY26B
Oct-2025
Nov-2025
Dec-2025
Jan-2026
Feb-2026
Mar-2026
Apr-2026
May-2026
Jun-2026
Jul-2026
Aug-2026
Sep-2026
Machine Development
Accelerator Startup/Restore
Machine Development/Maintenance Periods
Scheduled Maintenance (starts at 06:30)
Neutron Production
Transition to Neutron Production
Instrument Use
Instrument Patching
Planned Machine Downtime (Maintenance/Upgrades)
Major Unplanned Outages (background color is original plan)
Planned Machine Downtime (Tunnels Closed for Equipment Tests)
NP time returned to users (background color is original plan)