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CT09020113 *** DTL 1 controls testing 62 07NOV02 10FEB03

CT09020114 *** DTL 1 system test without beam 21 11FEB03* 11MAR03

CT09020157 *** CCDTL 1 controls testing 62 19AUG03 13NOV03

CT09020158 *** CCDTL 1 testing without beam 41 14NOV03* 16JAN04

CT09020214 *** CCL - Controls testing 62 27JUL04 21OCT04

CT09020215 *** CCL - System test without beam 41 22OCT04* 21DEC04

CT09020254 *** HEBT ctrls rdy -> HEBT sys testing 0 22OCT04

CT09020255 *** Ring ctrls rdy -> Ring sys testing 0 05NOV04

CT09020256 *** HEBT system test 62 07DEC04 08MAR05

CT09020257 *** Ring system test 64 20JAN05 20APR05

CT09020258 *** Start HEBT/Ring commissioning 0 21APR05*

CT09020324 *** RTBT system testing 64 09AUG05 07NOV05

CT09020330 *** Start RTBT/Target commisioning 0 08NOV05*

CT09020340 *** RTBT controls ready -> RTBT system testing 0 09AUG05

CT09023010 Start fast protect sys implementation 0 27OCT99

CT09023020 Fast protect sys TI&II design 438* 27OCT99 30JUL01

CT09023070 Fast protect sys procurement/fab 420* 31JUL01 03APR03

CT09023140 Fast protect sys installation 638* 01FEB02 18AUG04

CT01090021 Global Controls R&D 268* 01OCT98A 26OCT99

CT09023030 Fast protect sys TI design 188 27OCT99 28JUL00

CT09023040 Fast protect sys TI design review 0 28JUN00

CT09023050 Fast protect sys TII design 250 31JUL00 30JUL01

CT09023060 Fast protect sys TII design review 0 28JUN01

CT09023260 Fast protect sys prototype ready 0 30JUL01

CT09023080 Fab F.E. fast protect sys H/W 120 31JUL01 23JAN02

CT09023090 Factory test basic fast protect sys 0 23JAN02

CT09023130 Fast protect sys software development 370* 31JUL00 23JAN02

CT09023150 F.E. fast protect sys installation 62 01FEB02 30APR02

CT09023160 F.E. fast protect sys ready 0 29MAY02

CT09020078 *** Front end system testing 55 19JUN02 06SEP02

CT09020079 *** Front End - Start commissioning 0 09SEP02*

CT09023100 Fab linac fast protect sys H/W 100 24JAN02 14JUN02

CT09023110 Fab HEBT/Ring/RTBT fast protect sys H/W 100 17JUN02 06NOV02
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CT09023120 Fab instr fast protect sys H/W 100 07NOV02 03APR03

CT09023170 DTL fast protect sys installation 62 17JUN02 13SEP02

CT09023180 DTL fast protect sys ready 0 11OCT02

CT09023183 CCDTL fast protect sys installation 62 02DEC02 03MAR03

CT09023184 CCDTL fast protect sys ready 0 31MAR03

CT09023186 CCL fast protect sys installation 62 02JUN03 28AUG03

CT09023187 CCL fast protect sys ready 0 26SEP03

CT09023188 HEBT fast protect sys installation 62 02JUN03 28AUG03

CT09023189 HEBT fast protect sys ready 0 26SEP03

CT09023190 Ring fast protect sys installation 62 19DEC02 20MAR03

CT09023200 Ring fast protect sys ready 0 03APR03

CT09023204 RTBT fast protect sys installation 62 20MAY04 18AUG04

CT09023207 RTBT fast protect sys ready 0 16SEP04

CT09023210 Instr fast protect sys installation 62 02FEB04 28APR04

CT09023220 Instr fast protect sys ready 0 12MAY04

CT09023230 Fast protect sys TIII activities 697* 31JUL01 12MAY04

CT09023240 Fast protect sys I&C tech checkout support 571* 01FEB02 12MAY04

CT09023250 Fast protection system complete 0 12MAY04
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