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1.0  Spallation Neutron Source  Project
1.9 Integrated Control Systems

1.9.4 Linac Control Systems
1.9.4.1 Linac Control Systems Integration

LN19410009 STL FY00 249* 04OCT99A 29SEP00

1.9.4.1.2 Travel

LN19410100 FY00 Travel 249* 01OCT99A 29SEP00

1.9.4.1.3 Lab Supplies

LN19410169 Lab Supplies (consumables & equipment) 188 05JAN00 29SEP00

1.09.04.01.04

LN19410160 Software development FY00 249* 01OCT99A 29SEP00

1.9.4.2 DTL Control Systems

LN19420005 Start DTL Control Systems 0 01DEC99*

1.9.4.7 TITLE I Design for LINAC Controls (NR$)

LN19460010 Preliminary & final design of std ctrl sys 210* 01DEC99 29SEP00

LN19470019 1.9.4.7 Software Development FY00 148* 03MAR00 29SEP00

LN19470029 Procurement FY00 148* 03MAR00 29SEP00

LN19470039 Title III Design FY00 148* 03MAR00 29SEP00

FY99 FY00 FY01
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Project Start 01OCT97

Project Finish 21SEP05

Data Date 01DEC99

Run Date 09DEC99
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