
0

1,000

2,000

3,000

4,000

5,000

6,000

$ 
x 

1,
00

0
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BCWP 750 962 1133 1344 1589

ACWP 750 899 1078 1290 1510
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Cost/Schedule Performance Chart
Spallation Neutron Source Project

(1) Current FY Performance Plan Based on $118M FY00 Funding.
(2) Performance Plan Modified in November to Incorporate Final FY99 Carryover Funds and Actual Costs.
(3) Excludes $39M of Cost Prior to FY99.

Notes: 

WBS:  1.09
Integrated Control Systems
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Allocated BA 1865 1865 1865 1865 1865

Obligation Plan 783 1207 1523 1863 2255 2637 3013 3401 3789 4197 4622 5052 5483

ACWP 750 899 1078 1290 1510

ACWP+Commit. 783 928 1087 1311 1531
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Obligation Plan Trend Chart
Spallation Neutron Source Project

(1) Obligation Plan and Actual Cost and Commitments modified in November to incorporate final FY99 actual costs and outstanding commitments.
(2) Excludes $39M of Cost Prior to FY99.

Notes: 

WBS:  1.09
Integrated Control Systems


