

FY 2017 Q1-3 Official (03-02-17)													FY17 Q4 Unofficial (03-02-17)																																		
Oct-2016			Nov-2016			Dec-2016			Jan-2017			Feb-2017			Mar-2017			Apr-2017			May-2017			Jun-2017			Jul-2017			Aug-2017			Sep-2017														
1	P	A	A	1	P	m	S	1	P	P	P	1	O	O	O	1	P	P	P	1	A	A	A	1	O	O	O	1	O	O	O	1	P	m	S	1	P	P	P								
2	A	A	A	2	P	P	P	2	P	P	P	2	O	O	O	2	P	P	P	2	P	A	A	2	A	M	S	2	O	O	O	2	O	O	O	2	P	P	P	2	P	P	P				
3	A	O	O	3	P	P	P	3	P	P	P	3	O	O	O	3	S	A	A	3	P	P	P	3	A	A	A	3	I	P	P	3	O	O	O	3	O	O	O	3	P	P	P	3	P	A	A
4	O	O	O	4	P	P	P	4	P	P	P	4	O	O	O	4	A	A	A	4	P	P	P	4	A	M	S	4	P	P	P	4	O	O	O	4	O	O	O	4	P	P	P	4	A	A	A
5	O	O	O	5	P	P	P	5	P	P	P	5	O	O	O	5	I	A	A	5	P	P	P	5	I	P	P	5	P	P	P	5	O	O	O	5	O	O	O	5	P	P	P	5	A	M	S
6	O	O	O	6	P	A	A	6	P	M	S	6	O	O	O	6	A	A	A	6	P	P	P	6	P	P	P	6	P	P	P	6	O	O	O	6	O	O	O	6	P	A	A	6	I	P	P
7	O	O	O	7	A	A	A	7	I	P	P	7	O	O	O	7	I	F	P	7	P	M	S	7	P	P	P	7	P	P	P	7	O	O	O	7	S	S	S	7	A	A	A	7	P	P	P
8	O	O	O	8	A	M	S	8	P	P	P	8	O	O	O	8	P	F	P	8	I	P	P	8	P	P	P	8	P	P	P	8	O	O	O	8	S	S	S	8	A	M	S	8	P	P	P
9	O	O	S	9	I	P	P	9	P	P	P	9	O	O	O	9	P	F	P	9	P	P	P	9	P	P	P	9	P	m	S	9	O	O	O	9	S	A	A	9	I	P	P	9	P	P	P
10	S	S	S	10	P	P	P	10	P	P	P	10	O	O	O	10	P	F	P	10	P	P	P	10	P	P	P	10	P	P	P	10	O	O	O	10	A	I	I	10	P	P	P	10	P	P	P
11	S	A	A	11	P	P	P	11	P	P	P	11	O	O	O	11	P	F	P	11	P	P	P	11	P	m	S	11	P	P	P	11	O	O	O	11	I	A	A	11	P	P	P	11	P	P	P
12	A	I	I	12	P	P	P	12	P	P	P	12	O	O	O	12	P	F	P	12	P	P	P	12	P	P	P	12	P	P	P	12	O	O	O	12	A	I	I	12	P	P	P	12	P	m	S
13	I	P	P	13	P	P	P	13	P	m	S	13	O	O	O	13	P	F	P	13	P	P	P	13	P	P	P	13	P	P	P	13	O	O	O	13	I	P	P	13	P	P	P	13	P	P	P
14	P	P	P	14	P	P	P	14	P	P	P	14	O	O	O	14	P	m	S	14	P	m	S	14	P	P	P	14	P	P	P	14	O	O	O	14	P	P	P	14	P	P	P	14	P	P	P
15	P	P	P	15	P	m	S	15	P	P	P	15	O	O	O	15	P	F	P	15	P	P	P	15	P	P	P	15	P	P	P	15	O	O	O	15	P	P	P	15	P	P	P	15	P	P	P
16	P	P	P	16	P	P	P	16	P	P	P	16	O	O	O	16	P	F	P	16	P	P	P	16	P	P	P	16	P	M	S	16	O	O	O	16	P	P	P	16	P	m	S	16	P	P	P
17	P	P	P	17	P	P	P	17	P	P	P	17	O	O	O	17	P	F	P	17	P	P	P	17	P	P	P	17	I	P	P	17	O	O	O	17	P	P	P	17	P	P	P	17	P	P	P
18	P	m	S	18	P	P	P	18	P	P	P	18	O	O	O	18	P	F	P	18	P	P	P	18	P	M	S	18	P	P	P	18	O	O	O	18	P	m	S	18	P	P	P	18	P	P	P
19	P	P	P	19	P	P	P	19	P	P	P	19	O	O	O	19	P	A	A	19	P	P	P	19	I	P	P	19	P	P	P	19	O	O	O	19	P	P	P	19	P	P	P	19	P	M	S
20	P	P	P	20	P	P	P	20	P	A	A	20	O	O	O	20	A	A	A	20	P	P	P	20	P	P	P	20	P	P	P	20	O	O	O	20	P	P	P	20	P	P	P	20	I	P	P
21	P	P	P	21	P	P	P	21	A	A	A	21	O	O	O	21	A	M	S	21	P	M	S	21	P	P	P	21	P	P	P	21	O	O	O	21	P	P	P	21	P	P	P	21	P	P	P
22	P	P	P	22	P	M	S	22	A	O	O	22	O	O	O	22	I	F	P	22	I	P	P	22	P	P	P	22	P	P	P	22	O	O	O	22	P	P	P	22	P	M	S	22	P	P	P
23	P	P	P	23	I	P	P	23	O	O	O	23	O	O	O	23	P	F	P	23	P	P	P	23	P	P	P	23	P	P	P	23	O	O	O	23	P	P	P	23	I	P	P	23	P	P	P
24	P	P	P	24	P	P	P	24	O	O	O	24	O	O	O	24	P	P	P	24	P	P	P	24	P	P	P	24	P	P	P	24	O	O	O	24	P	P	P	24	P	P	P	24	P	P	P
25	P	M	S	25	P	P	P	25	O	O	O	25	O	O	O	25	P	P	P	25	P	P	P	25	P	m	S	25	P	P	P	25	O	O	O	25	P	M	S	25	P	P	P	25	P	P	P
26	I	P	P	26	P	P	P	26	O	O	O	26	O	O	O	26	P	P	P	26	P	P	P	26	P	P	P	26	P	A	A	26	O	O	O	26	I	P	P	26	P	P	P	26	P	m	S
27	P	P	P	27	P	P	P	27	O	O	O	27	O	O	O	27	P	P	P	27	P	P	P	27	P	P	P	27	A	A	A	27	O	O	O	27	P	P	P	27	P	P	P	27	P	P	P
28	P	P	P	28	P	P	P	28	O	O	O	28	O	O	O	28	P	m	S	28	P	m	S	28	P	P	P	28	A	O	O	28	O	O	O	28	P	P	P	28	P	P	P	28	P	P	P
29	P	P	P	29	P	m	S	29	O	O	O	29	O	O	O	29	P	P	P	29	P	P	P	29	P	P	P	29	P	P	P	29	O	O	O	29	P	P	P	29	P	P	P	29	P	m	S
30	P	P	P	30	P	P	P	30	O	O	O	30	O	O	O	30	P	P	P	30	P	P	P	30	P	A	A	30	O	O	O	30	O	O	O	30	P	P	P	30	P	P	P	30	P	A	A
31	P	P	P	31	P	P	P	31	O	O	O	31	O	O	O	31	P	P	P	31	P	P	P	31	O	O	O	31	O	O	O	31	O	O	O	31	P	P	P	31	P	P	P	31	P	P	P

A	Accelerator Physics	P	Neutron Production	O	Planned Machine Downtime (Maintenance/Upgrades)
S	Accelerator Startup/Restore	I	Transition to Neutron Production	 	Major Unplanned Outages (background color is original plan)
m	Accelerator Physics/Maintenance Periods			 	Planned Machine Downtime (Tunnels Closed for Equipment Tests)
M	Scheduled Maintenance (starts at 06:30)				