

Cycle	Start	Finish	Duration
512	26-Aug-25	19-Sep-25	24
EOC 512	19-Sep-25	07-Oct-25	18
513	07-Oct-25	31-Oct-25	24
EOC 513	31-Oct-25	27-Jan-26	88
514	27-Jan-26	20-Feb-26	24
EOC 514	20-Feb-26	10-Mar-26	18
515	10-Mar-26	03-Apr-26	24
EOC 515	03-Apr-26	14-Apr-26	11
516	14-Apr-26	08-May-26	24
EOC 516	08-May-26	11-Aug-26	95
517	11-Aug-26	04-Sep-26	24
EOC 517	04-Sep-26	15-Sep-26	11
518	15-Sep-26	09-Oct-26	24
EOC 518	09-Oct-26	27-Oct-26	18
519	27-Oct-26	20-Nov-26	24
EOC 519	20-Nov-26	05-Jan-27	46
520	05-Jan-27	29-Jan-27	24
EOC 520	29-Jan-27	02-Mar-27	32
521	02-Mar-27	26-Mar-27	24
EOC 521	26-Mar-27	25-May-27	60
522	25-May-27	18-Jun-27	24
EOC 522	18-Jun-27	17-Aug-27	60
523	17-Aug-27	10-Sep-27	24
EOC 523	10-Sep-27	09-Nov-27	60
524	09-Nov-27	03-Dec-27	24
EOC 524	03-Dec-27	04-Jan-28	32
525	04-Jan-28	28-Jan-28	24
EOC 525	28-Jan-28	14-Nov-28	291
526	14-Nov-28	08-Dec-28	24

<Committed Op Schedule>