

Cycle	Start	Finish	Duration
512	16-Sep-25	10-Oct-25	24
EOC 512	10-Oct-25	28-Oct-25	18
513	28-Oct-25	21-Nov-25	24
EOC 513	21-Nov-25	17-Feb-26	88
514	17-Feb-26	13-Mar-26	24
EOC 514	13-Mar-26	31-Mar-26	18
515	31-Mar-26	24-Apr-26	24
EOC 515	24-Apr-26	05-May-26	11
516	05-May-26	29-May-26	24
EOC 516	29-May-26	01-Sep-26	95
517	01-Sep-26	25-Sep-26	24
EOC 517	25-Sep-26	06-Oct-26	11
518	06-Oct-26	30-Oct-26	24
EOC 518	30-Oct-26	17-Nov-26	18
519	17-Nov-26	11-Dec-26	24
EOC 519	11-Dec-26	26-Jan-27	46
520	26-Jan-27	19-Feb-27	24
EOC 520	19-Feb-27	09-Mar-27	18
521	09-Mar-27	02-Apr-27	24
EOC 521	02-Apr-27	25-May-27	53
522	25-May-27	18-Jun-27	24
EOC 522	18-Jun-27	10-Aug-27	53
523	10-Aug-27	03-Sep-27	24
EOC 523	03-Sep-27	26-Oct-27	53
524	26-Oct-27	19-Nov-27	24
EOC 524	19-Nov-27	04-Jan-28	46
525	04-Jan-28	28-Jan-28	24
EOC 525	28-Jan-28	14-Nov-28	291

<Committed Op Schedule>